
 
Revised Sep 2011         Subject to FAA Funding  All Dates Subject To Change 

REVISED CAJON AIR CENTER  
PLANNED DEVELOPMENT SCHEDULE 

 
Demolition, Clean-up       Completed Apr 2006 
Survey Work        Completed July 2006  

Environmental Impact Report /Environmental Assessment   
o Technical Reports     Completed Jul 2006, Updated 2008 
o Draft PEIR/EA prepared and sent FAA, DPLU, Agencies   Completed Sep 2007 
o Comments from FAA, DPLU, Agencies    Completed  Feb 2008 
o 2nd review by FAA/DPLU      Completed Aug 2008 
o Complete TAF Variance, Noise Modeling   Completed Sept 2008 
o Comments from FAA and USFWS on Draft BA   Completed Dec 2008 
o 3rd FAA Review        Completed Jul 2009 
o Revise PEIR/EA with FAA comments    Completed Sept 2009 
o 4th FAA Review       Completed Dec 2009 
o FAA Regional and Line of Business Review   Completed Mar 2010 
o Draft for Public Review to FAA (5th review)    Completed April 2010 
o FAA requires additional technical studies   Notified Aug  2010   
o Scoping of additional technical studies required by FAA  Completed Sept 2010 
o FAA Grant Application for additional technical studies  Completed Nov 2010 
o Completion of additional technical studies   Completed June 2011 
o Revised draft EA to FAA     Completed July 2011 
o FAA Approves Public Review Draft EA    Oct  2011   
o 45 Day Public Review & Comment on PEIR   Sept  15, 2011 to Oct 31, 2011 
o 30 Day Public Review & Comment on EA   Nov 2011 
o Review Comments/ Prepare Final PEIR & Final EA  Nov 2011 to Dec 2011 
o County Policy I-119 Review Complete    Jan 2012 
o Request GFDC Recommendation on PEIR   Jan 2012 
o Final EA to FAA       Jan 2012 
o Finding of No Significant Impact (FONSI) by FAA  Feb 2012  
o County Board Hearing for Certification of Project   Mar  2012  

  
  Infrastructure  Development  

o Layout        Completed Nov 2007 
o Design - Request for Statement of Qualifications   Completed Dec 2008 
o Preliminary Engineering Report     Completed Jun 2009 
o Preliminary Design*       Jan 2009 to Dec 2011 
o Phase 1 Full Project Design*     Jan 2012 to Dec 2012 
o Phase 2 Construction*       Jan  2013 to Dec 2013 
o Phase 3 Construction*      Jan 2014 to Dec 2014 
o Phase 4 Construction*      Future 
  

  Request for Proposals Aviation/Hangar Development   
o Establish Criteria       Jul 2012  
o Draft RFP to GFDC      Sep 2012 
o Publish RFP*       Nov  2012 
o Deadline for Submittals      May 2013 
o Select Developer Semi-finalists     Jul  2013 
o Second Submittal      Oct 2013 
o Select Developers*      Jan 2014 
o Prepare Leases / CEQA findings for Board   Jan  2014 to Jun 2014   
o GFDC Recommendation     Jul 2014 
o Board Approval of Leases     Aug 2014 
o Lessees get building permits, other entitlements   Aug  2014  to  Dec 2015 
o Lease Commencement      Jan  1, 2015 
o Private Construction      Jan 2015 to Jan 2016 

 
*schedule driven by Federal Funding constraints 
Red reflects changes 

 


